WORK ASSIGNMENT NO.
" SITE NAME:

~E & E JOB NO:

PREPARED BY: Lyle D. Diediker, Project Manager, Seattle
DATE: October 19, 1995
PERIOD: September 1995 (8/27/95 through 9/23/95)
COPIES: . WAM: Neil Thompson, EPA, Region 10
PM: Jeff Villnow, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco
1.© Progress Made This Reporting Period

CONFIDENTIAL

TECHNICAL STATUS REPORT

20-05-0P01
Colbert Landfill

ZR6000

There was no activify during this reporting period. -

2. Issues to be Resolved
None.

3. Problem Areas and Recommended Solutions
None. |

4, Deliverables Submitted

None.

5. Activities Planned Next Reporting Period-

None.

6. Key Personnel Changes

None.

7. Subcontracting

None.
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CONFIDENTIAL

8. Equipment Charges

None.

9. Travel
None.

10. Laboratory
None.

11. LOE/S Estimate

)

Anticipated LOE/S for planned activities are: O LOE hours and
$0.00. ‘

12. Hours Report

There were no professional and clerical hours charged during this
reporting period. ‘
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Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE .
COLBERT LANDFILL
AS OF 23-SEP-95

CURRENT MONTH . CURRENT CONTRACT YEAR - PROJECT TO DATE
LABOR  REG 0T TOTAL  TOTAL REG oT TOTAL TOTAL REG - OT TOTAL ' TOTAL
CODE HOURS HOURS HOURS DOLLARS '~ HOURS HOURS HOURS' DOLLARS ~  HOURS HOURS HOURS DOLLARS
P-4
P-3
P-2
P-1
T-2
T-1
PROFESSIONAL
CLERICAL
TOT

8
_'21
:
=

Note: Total labor dollars include” fringe, overhead, SG&A, and base fee.
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10/15/95,
PAGE 1,

TASK : DESCRIPTION

2R6010 WORKPLAN PREPARATION
2R6020 DOCUMENT REVIEW
2R6030 WELL INSTALL OVRSGHT
2ZR6040 DATA VALIDATION
2ZR6050 ENG REPORT REVIEW
ZR6060 DESIGN/BID REVIEW
2R6070 OPERATIONS REVIEW
ZR6080 PHASE II OVERSIGHT
2R6090 MEETING SUPPORT

ZR6999 AWARD FEE

Job Totals:

TABLE 3

PROJECT COST/LOE STATUS REPORT

Project: 2R6  Colbert Landfill

$

AS OF 09/23/95

WA no: 20-05-0P01

LoE

TOTAL AT
TO DATE COMPLETION

PERIOD

To Date

At End Next Month

At End Following Month
At End Third Month

At Completion

EXPENDITURE VARIANCE
LIMIT

EXPENDITURE

LAST TOTAL AT
MONTH TO DATE  COMPLETION

EXPENDITURE

EXPENDITURE
LIMIT

VARIANCE
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TABLE 4 - CONFIDENTIAL -
EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

'FOR PROJECT ZR6 FOR SEP 1995
Colbert Landfill " WORK ASSIGNMENT: 20-05-0PO1

ACCOUNT NAME THIS MONTH TO DATE

COMPUTER USAGE
COMMUNICATIONS
SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES
POSTAGE & DELIVERY SERVIC
" TEMPORARY HELP
COPY COSTS

TOTALS

EQUIPME

TYPE

EXPENDABLE MATERTALS&SUPP
OTHER RENTAL COSTS

'TOTAL EQUIPMENT COSTS .

TRANSPORTAT

TYPE

ALL OTHER COSTS EXCPT PE
PER DIEM COSTS

TOTALS - '

recycled paper

ecology and environment





